

Initial Project Planning Template

Date	4 July 2026
Team ID	
Project Name	Voice based concept understanding analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Audio Capture & Interface	USN-1	As a user, I can record my spoken concept explanation through a web microphone interface with real-time recording state feedback.	3	High	Member 1, Member 2	01-07-2026	03-07-2026
Sprint-1	Speech Processing	USN-2	As a system engine, I can transcribe the uploaded audio stream into accurate text using OpenAI Whisper API to prepare for analysis.	5	High	Member 3, Member 4	01-07-2026	03-07-2026
Sprint-2	Semantic Logic	USN-3	As an instructor, I can configure reference grading rubrics and target keywords to use as benchmarks for incoming student transcripts.	3	Medium	Member 1, Member 3	04-07-2026	05-07-2026
Sprint-2	Evaluation Engine	USN-4	As a user, I can view my dense semantic match accuracy score computed via vector comparisons against the rubric.	5	High	Member 2, Member 4	04-07-2026	05-07-2026
Sprint-3	Analytics Dashboard	USN-5	As a user, I can view identified conceptual knowledge gaps on an interactive color-coded dashboard matrix.	3	Low	All Members	06-07-2026	07-07-2026